

Job Address	Date	Zone	Supervisor's Name
14109 ORANGE AVE PARAMOUNT, CA 90723	07/19/2025	-	Ricardo Lopez

Employee Crew Names	%	Start Time	Start Lunch	End Lunch	End Time	Regular Hrs	O.T. Hrs	O.V.	Signature
Eddy, Molina	100.0								No signature on file
By signing, the employee attests that the information above is true and accurate record of hours worked and that all breaks and read periods, as required by law, have been taken. Further acknowledge that any recorded overtime hours have been authorized.									No signature on file Supervisor Signature

Comments / Notes

Code	Description	Qty	Price	Total
FS16+	Install Splice Enclosure or End of Line	34322	\$77.00	\$2642794.00
Total:				\$2642794.00

Materials PO #

**Check List**Is this the only production for this project? ☐ Yes ☒ No

Date: 08/12/2025

☐ Production ☐ As - Built ☐ Pictures ☐ Make Ready ☐ Work Order ☐ Material Receipt ☐ Maps**Status:**☐ Ready to bill ☐ Work in progress ☐ Construction Done ☐ Needs Fiber Splicing ☐ Fiber Done**Supervisor Comments:**

Supervisor's Signature

Signature of P.C.